
Budget Meeting

Stephen Wolbers, Mike Smith, 
Jeff Mack, Karen Prosapio

May 18, 2004



Agenda
1. Spending so far this year, including 

projects - Steve 
2. FY05 budget preparations and 

schedule - Mike 
3. Travel and maintenance costs 

(Crystal reports) - Jeff 
4. Announcements about gatekeeping, 

etc. - Mike 
5. AOB 



Status of Operating Obligations - Base Budget
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Status of Operating Obligations - Base plus Non-Base Budget
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MONTHLY SPENDING PROFILE FY99-FY04
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Status of Equipment Obligations - Base Budget
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Status of Equipment Obligations - Base plus Non-Base Budget
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MONTHLY SPENDNG PROFILE FY99-FY04
 EQUIPMENT Obligations   Base plus Non-Base

Total Division
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Status of Maintenance Obligations
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FY2004 Total Non-Base Funded Projects
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FY2004 Advanced Computing
Task Number = 50.07.03.01.01     Task Name = SCIDAC-ACCEL-OP
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Total FYTD $K Expected $7.2 $14.4 $21.6 $28.8 $36.0 $43.2 $50.4 $57.6 $65.0 $70.0 $75.0 $80.0
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FY2004 Computer Security & Safeguards
Task Number = 50.07.07.01      Task Name = SAFEGRDS-SECURTY-OP
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FY2004  SciDAC-SRM
Task Number = 50.07.02.01.01       Task Name = SRM-KJ-OP
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Total FYTD $K Expected $4.5 $9.0 $13.5 $18.0 $22.5 $27.0 $31.5 $36.0 $41.0 $44.0 $47.0 $50.0

Total FYTD $K Actual $4.4 $7.5 $10.0 $12.9 $14.5 $18.9 $23.1
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FY2004 - Lattice QCD
Task Number = 50.07.04.01.01        Task Name = LAT-GAUGE-KA14-OP
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Total FYTD $K Expected $22.0 $45.0 $68.0 $91.0 $114.0 $137.0 $160.0 $183.0 $206.0 $221.0 $236.0 $251.0

Total FYTD $K Actual $24.4 $41.1 $60.6 $77.0 $99.2 $117.2 $138.0
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FY2004 US CMS Project
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FY2004 PPDG - Project
Task Number = 50.07.01.01.01      Task Name = PPDG-CEP-OP
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Total FYTD $K Actual $5.7 $12.0 $23.8 $22.7 $29.7 $36.7 $43.3

Total FYTD $K Expected $7.6 $15.2 $22.8 $30.4 $38.0 $45.6 $53.2 $60.8 $68.6 $72.6 $76.6 $80.6
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FY2004 PPDG - D0
Task Number = 50.07.01.01.02       Task Name = PPDG-D0-OP
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Total FYTD $K Actual $18.5 $27.4 $32.3 $33.3 $50.8 $67.0 $83.2
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FY2004 PPDG - CMS
Task Number = 50.07.01.01.03   Task Name = PPDG-CMS-OP
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FY2004 PPDG-KJ-OP
Task Number = 50.07.01.01.04   Task Name = PPDG-KJ-OP
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PPDG PROJECT
FY2004
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Total FYTD $K Actual $24.9 $54.5 $84.9 $98.8 $140.2 $179.5 $214.6
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FY2004 HEPIC
Task Number = 50.07.05.01.01     Task Name = HEPIC-DOEWEB-OP
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AOB
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